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Location Q1 - Task Per 2008 Parks Bond Implementation Plant

 Budget 

Total/Bond 

Amount 

Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any 

items missing?

Q3(a) What items 

were missing

Q4 - Were there 

additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number 

of Pictures
COMMENTS

DISTRICT 2 - DRAFT 

E. and W. De Vargas 

Park Upgrade Irrigation System to ICC Control System  $     512,000.00 

E-423012        

W-423013 Contractor contractor Yes No N/A No N/A 8

E. and W. De Vargas 

Park Renovate Park Pathways Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Renovate Retainer Walls Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Plant Vegetation Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Upgrade Backflow Preventor w/Hot Box Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Install Two (2) New Water Fountains Contractor contractor No Yes

One (1) Water 

Fountain
No N/A

E. and W. De Vargas 

Park Replace Parking Lot Security Lighting Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Repair Small Punch Bowl with Drain Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Reseed Entire Park 87,120 SF Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Repair Ramada Contractor contractor Yes No N/A No N/A

E. and W. De Vargas 

Park Plant Ten (10) Trees Contractor contractor Yes No N/A No N/A
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